

Vote System Upgrade

Information Technology Planning Council Update

May 1, 2018

Current Status

| | |
|----------|-------------|
| Schedule | On Schedule |
| Scope | On Target |
| Cost | On Budget |

Activities/Milestones Completed

- New hardware infrastructure built and installed – 4 servers/8 workstations
- International Roll Call (IRC) completed first release of software to Legislative Branch
- Rostrum modified to fit new workstations
- SQL databases have been configured
- Successful Oracle integration to LAWS database
- New vote system application (xmLegislator) installed and configured
- Display functionality working with Orders of Business

Awareness Items

- During April and May 2018, Legislative Services is working with Senate and House staff on implementation and configuration
- IRC is scheduled to be on-site in June 2018 to finalize installation of the new software, including mock sessions on May 15 and June 15-21.
- IRC to be on-site during portion of 2019 Legislative Session to ensure vote system functions correctly
- Will seek funding for new digital vote boards in the 2020/2021 Interim

Scope/Schedule Updates

- The vote system is now all digital, except for the vote boards, which remain analog.
- Estimated Schedule – ([See attached page](#))

Contact

- Darrin McLean, Senior Business Analyst, email: dmclean@mt.gov, phone: (406) 444-0540

Vote System Timeline:

